Communication

Date	30 September 2026
Team ID	6ab3e94b6603573ccfb3c558
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is used to coordinate development, testing, issue resolution, feedback, and the final demonstration of the Script-Controlled ACL solution.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Teams / Chat	All Team Members	Discuss ACL development status, tasks, and blockers.
2	Progress Update	Weekly	Teams / Email	Team + Mentor	Share implementation progress and planned activities.
3	Issue / Bug Discussion	As Needed	Teams / Chat	Developer + Tester	Discuss ACL script errors, access issues, and fixes.
4	Stakeholder Review	Bi-Weekly	Online Meeting	Team + Stakeholder	Review access-control requirements and feedback.
5	Final Demo Rehearsal	Once	Online Meeting	All Team Members	Rehearse the ACL scenario and feature demonstration.
6	Documentation Review	As Needed	Shared Document	Team + Mentor	Review project documents and ensure required details are complete.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different understanding of field-based access requirements.	Clarified the required field condition and documented the expected access behavior.
2	ACL script condition did not initially return the expected access result.	Reviewed the script logic and tested with multiple field values and user roles.
3	Demo coordination and timing issues.	Assigned demo sections and completed a final rehearsal before presentation.